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EXECUTIVE SUMMARY 
 
This report is being provided to the Chairman of the Senate Committee on Agriculture, 
Conservation and Natural Resources and the Chairman of the House Committee on Agriculture 
Chesapeake and Natural Resources pursuant to Chapter 101 of the 2003 Acts of Assembly and 
Chapter 407 of the 2006 Acts of Assembly. 
 
I. INTRODUCTION 
 
Chapter 101 of the 2003 Acts of Assembly included a provision that increased the Virginia tire 
recycling fee from $0.50 to $1.00 per tire sold at retail from July 2003 through June 2006, with all 
additional revenue dedicated for the removal and recycling of tires from waste tire piles.  This 
legislation also directed the Virginia Department of Environmental Quality (DEQ) to provide an 
annual report by December 1 of each year to the chairmen of the Senate Committee on Agriculture, 
Conservation and Natural Resources and the House Committee on Agriculture Chesapeake and 
Natural Resources.  The $1.00 tire recycling fee was continued through June 2008 by Chapter 407 
of the 2006 Acts of Assembly.  These annual reports will continue through that time. 
 
This report represents the fifth in a series of annual reports to the General Assembly on the progress 
made by DEQ in cleaning up waste tire piles.  The report provides details on activities during 2007, 
reviews the work, and quantifies results achieved since 2003, and presents a plan on the work to be 
achieved before the fee reverts to $0.50 (from $1.00) on July 1, 2008. 
 
II. HISTORICAL REVIEW 
 
Following the tire fire in Roanoke County in 2002, when 3 million tires burned for over a month, 
the 2003 General Assembly increased the tire recycling fee from $0.50 per tire sold at retail (the 
level since enactment of the fee in 1989) to $1.00 per tire to clean-up the approximately 4.5 million 
tires in the 339 tire piles that had been identified at that time.  The additional revenues were to be 
spent only on this waste tire pile remediation.  
 
DEQ first implemented the Big 5 Plan to cleanup the five largest tire piles, that is, those piles likely 
to result in the most significant environmental damage if ignited.  After concluding the Big 5 Plan, 
in late 2004, DEQ implemented Clean Sweep, a state-wide, multi-contractor effort to clean-up the 
280 remaining tire piles in Virginia.   
 
By mid-2005, work was proceeding well with all of the Clean Sweep contractors.  By October 
2005, however, it became clear that there would be insufficient funds in the Waste Tire Trust Fund 
to complete all cleanups covered by these contracts during the time frames specified in the 
contracts.  The reason was that actual pile sizes were much larger than anticipated and budgeted.  
Accordingly, on November 1, 2005, all new work was suspended.  Several contractors were in the 
midst of cleanups that had to be completed so some work was allowed to proceed; the last eleven 
such projects was completed on April 7, 2006.  Clean Sweep at that point had addressed 148 piles, 
but left 132 unabated.  Recognizing the insufficient resources in the Waste Tire Trust Fund, in 2006, 
the General Assembly extended the $1.00 fee through June 30, 2008 in order to allow continued 
waste tire pile clean-up. Even with the extension of the fee in 2006, DEQ could not commence 
additional cleanups until sufficient cash balances were accrued in the Waste Tire Trust Fund 
(WTTF).  Thus, during 2006, DEQ pursued planning and low cost ancillary activities to support 
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future cleanup work, including developing new field surveying techniques to arrive at more reliable 
estimates of tire pile sizes and initiation of a statewide resurveying initiative. 
 
DEQ has updated its plans for utilizing the funds available through 2008 (when the fee reverts to 
$0.50 per tire) for waste tire pile cleanup.  The updated plan is presented in this report and referred 
to as Clean Sweep II.   
 
III. 2007 ACTIVITIES 
 
A.   2007 Activities 
 
As anticipated in the 2006 Report to the General Assembly, cleanup activities in 2007 were limited 
because it took significant time for the WTTF to accumulate sufficient funds to issue new cleanup 
contracts. Extraordinary levels of work in 2005 and 2006 saw the WTTF balance drop to $79,000, 
its lowest level since its inception in 1989.  As a result, DEQ delayed continuation of work under 
Clean Sweep I, until sufficient cash balances accrued in the WTTF. Accordingly, DEQ funded the 
last open contract from Clean Sweep, covering the Tidewater area.  All others contracts had been 
completed or expired.  The focus of the work was the cleanup of piles in Hampton and York, James 
City, Isle of Wight and Southampton counties.   
 
 2007 Activities    Tires Removed Cost 
 
 Completion of Tidewater contract;   290,500  $ 431,358  
  14 piles remediated 
 
B. Cleanup Analysis and “Clean Sweep II” 
 
During 2007, DEQ undertook an extensive analysis of previous work related to tire pile cleanups in 
order to identify ways to maximize the results with the revenues projected to be available through 
2008.  The resulting plan, Waste Tire Pile Cleanup Program Clean Sweep (Phase II) Plan (“Clean 
Sweep II”), is attached as Appendix 1. 
 
The primary findings in the Clean Sweep II Plan are: 
 

• approximately 161 tire piles remain and contain an estimated 2.4 million tires 
with an estimated remediation cost of $7.925 million  

• $4.3 million is expected to be available through June 30, 2008, thus only 
about one-half of the 161 piles may be remediated 

 
Three factors continue to drive the rate of waste tire pile remediation: 
 

• “new finds” (newly discovered eligible piles created before 1994) continue to 
be identified -- over 130 tire piles containing 1.2 million tires have been 
added to the cleanup list since 2003, including 16 new piles discovered 
during the first six months of 2007 

• cleanup “unit costs” have increased significantly ($75/ton in 2003, $150/ton 
in 2004 and $225/ton in 2005-2007) due to fuel and labor costs and pile 
complexities 
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• piles were larger than originally estimated, some by up to 67% 
 
The Clean Sweep II Plan addresses these factors: 

 
• “new finds” will be cleaned up as a later priority; first priority will be  

those on the existing list 
• every effort will be made to reduce unit costs, primarily by  

             having performance schedules match the selected vendor’s “normal    
             operational capacity”  

• DEQ re-surveyed all remaining piles using improved estimating  
  techniques in an effort to avoid contract overages  

 
A review of previous levels of work in the various regions was used to set priorities for the 
remaining funds.  DEQ then selected the regions to be cleaned up and set contracting periods using 
new financial projecting methods (see Part V below).  These include: 
 

• Roanoke/Lynchburg/Danville areas   November 2007 
 

• Southwestern Virginia    January 2008 
 

• Northern Virginia     April 2008 
 

• Valley areas      July 2008 
 
Afterwards, funds will be available to address one-half of the remaining piles in the Tidewater 
areas: 
 

• Tidewater areas (1/2 of the piles, only)   December 2008 
 
Based on current estimates and revenue projections, there will be no funds to address the 62 piles 
remaining in the Richmond/Central Virginia areas before the $1.00 fee reverts back to a $0.50 fee 
and following that reversion, only modest funds will be available for cleanup of all identified piles 
in the state.   
 
C.   Initiation of Clean Sweep II 
 
After adopting the Clean Sweep II plan, DEQ began implementation activities in the 
Roanoke/Lynchburg regions in August 2007. In this region, 29 piles remain, containing over 
250,000 tires.  
 
The regional work will require several different contracts and vendors because seven of the 29 piles 
are in such severe terrain that excavation is needed to reach and stage the tires. Once these actions 
(referred to in Appendix 1 as “Part B removals”) are completed, one contractor will process and 
beneficially reuse the tires from all 29 sites.  All work will be under contract by December; 
removals will be completed within a few months whereas full remediation will take 12 months or 
longer, depending on the contractor’s normal operating capacity.  Procurement for the next region, 
Southwestern Virginia, will begin in December 2007. 
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The increased tire fee is set to expire on June 30, 2008, when it will revert to the original $0.50 per 
tire.  At that funding level, only modest annual cleanup funding ($100,000 to $200,000) will be 
available each year.  This is because the majority of the $0.50 revenue supports End User 
Reimbursements for the approximately 7.5 million “current flow” tires generated each year. 
 
IV.     2003–2007 RESULTS  
 
The 2003 Report to the General Assembly documented DEQ’s 10-year history of tire pile cleanups.  
The 2003 fee increase provided DEQ with additional resources to take more aggressive actions.  As 
noted above, 2003 and 2004 saw the implementation and conclusion of the Big 5 Plan.  State-wide 
implementation of Clean Sweep I concluded in 2007.   

 
Together, these activities and projects have had the following results: 

 
 
Year  Program  Tires Removed Cost 
 
2003  Big 5   1,657,000  $ 1,349,525 
2004     “        369,000  $    369,128 
2005  Clean Sweep  4,149,200  $ 8,896,711 
2006      “      344,600  $    881,755 
2007      “      290,500  $    431,358  

   TOTAL  6,810,300  $  11,928,477 
 
V.     FINANCIAL  MANAGEMENT 
 
With the $ 4.3 million expected to be available through June 2008, the total projected costs to the 
WTTF for all the completed tire pile cleanups since 2003 will exceed $16.2 million. The projected 
total revenue from the 2003 fee increase will have amounted to $12.5 million.  Most of the $3.7 
million difference has already been paid from deposits to the WTTF prior to 2003.  However, this 
situation resulted in insufficient funds to pay some of the Clean Sweep I contracts and some Base 
Program activities, including a delay in some End User Reimbursements, which support the 
recycling of the approximately 7.5 million waste tires generated every year.   
 
Since a large balance in the WTTF is no longer available, the DEQ has implemented two financial 
management techniques to avoid these financial situations in the future.  DEQ separated the WTTF 
into two accounts, a Base Program fund to fund all administrative and End User Reimbursement 
Program costs and a Cleanup Projects account to fund only the costs of tire pile cleanup activities.  
When the fee reverts back to $0.50 in July 2008, the WTTF will revert to a single account.  DEQ 
also is issuing cleanup contracts only after cash for full payment has been received and encumbered 
to avoid the costs associated with delayed payments if a low cash balance occurs.   
 
These techniques have allowed DEQ to establish the schedule discussed in Part III. B. and 
encumber the funds to pay for each region’s cleanup projects.  The $ 4.3 million available has been 
allocated as follows: 
 

• Roanoke/Lynchburg/Danville areas   $ 875,000 
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• Southwestern Virginia    $ 600,000 
 

• Northern Virginia     $ 700,000 
 

• Valley areas      $ 825,000 
 
Remaining funds will be available to address one-half of the remaining piles in the Tidewater areas: 
 

• Tidewater areas     $ 1,300,000 
 
After the tire recycling fee level reverts to $0.50 after July 1, 2008, DEQ will return to addressing 
eligible piles as the Waste Tire Program did prior to 2003 by utilizing an estimated $100,000 - 
$200,000 available each year from the Base Program.  At this level of funding and current 
estimates, it may take over 20 years to finish the cleanups of the remaining known piles, including 
the 62 identified piles in the Richmond/Central Virginia area. 
 
VI.     CONCLUSIONS 
 
DEQ has used the extra revenue from the 2003 fee increase to address piles it first identified in 
1993.  In 2003, 339 tire piles were known to exist in the Commonwealth. Between 2003 and 2007, 
an additional 130 piles were discovered. Of these, 308 have been cleaned up, and currently 161 tire 
piles remain.  Funds projected to be available through 2008 will allow DEQ to address 84 of these; 
the remaining 77 may take 20 years to finish when the fee reverts to $0.50 (from the current $1) on 
July 1, 2008 
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Waste Tire Pile Cleanup Program 
 

Clean Sweep (Phase II) Plan 
 

  
The Department of Environmental Quality’s (DEQ) Waste Tire Program staff has completed 

the analysis of the statewide resurvey of the 161 tire piles remaining in Virginia.  Based on the 
factors described below, the cost to remediate the estimated 2,425,000 tires in these piles is 
approximately $7,925,000.  The amount of funding designated for tire pile cleanups that will be 
available through 2008 (when the fee that supports this effort sunsets) is projected to be $4,300,000. 
With this amount of funding, DEQ will be able to cleanup just over one half of the known 
remaining eligible tires. 

 
 The remainder of this document discusses the field work and analysis used to derive these 

figures and our plans for how to best utilize the remaining funds to clean up the most tires.  
 
I.  Clean Sweep Phase I 
 
 After the 2003 General Assembly increased the tire recycling fee from $.50 to $1 per tire 
sold at retail (until 2006), DEQ initiated “Clean Sweep”, a statewide program to clean up tire piles 
using 5 regional contractors.  Clean Sweep began in late 2003 but was suspended in November 
2005 due to concerns about the level of expenditures occurring from the Waste Tire Trust Fund. 
 

 Not only was the cleanup of all piles incomplete, DEQ had utilized all additional revenues 
available from the $.50 tire fee increase plus almost all of the existing balance in Waste Tire Trus t 
Fund (Fund). In total, over $10.6 million had been spent on tire pile cleanup work. 
 

Three primary factors were responsible for the high level of expenditures and the suspension 
of services: 
 
1. The 5 Clean Sweep contractors found that most piles significantly exceeded size estimates, 

some which dated back to 1993. The average exceedance was 67%, but several were far 
larger; and the amount of tires in one pile ended up being 1,500% larger than field estimates.   
 

2. Unit costs increased from $75/ton in 2003, to $150/ton in 2004 and reached $225/ton in 
2005. The higher costs resulted especially from a significant increase in fuel prices.  Also, 
some of the piles that were cleaned up during this period required more complex site 
preparation and restoration work. Finally, the accelerated contract performance schedules in 
early 2005 resulted in more rapid expenditures from the Fund. 

 
3. Newly discovered qualified tire piles (“new finds”) were incorporated as the work 

progressed.  Between 2003 and 2005, 133 “new finds” containing over 1,200,000 tires were 
added to DEQ’s Statewide Waste Tire Pile database and incorporated into the contractor 
work lists.  The cost of accommodating “new finds” further disrupted Clean Sweep finances. 
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DEQ reported this situation to the General Assembly in two successive Annual 
Reports: 

 
1.   The 2006 General Assembly was notified (Report to the General Assembly, 2005, page ii) 

that $10.6 million had already been spent and that full cleanup “would cost an estimated 
(additional) $6,000,000” for at total of $16.2 million.  The General Assembly responded by 
extending the $1 fee through 2008.   
 

2. In its Report to the 2007 General Assembly (Report to the General Assembly, December 
2006, page ii), DEQ reported that a statewide resurvey of piles was needed “to determine the 
number of tires remaining and the total cost to abate all sites.”   
 

NOTE:  Based on this resurvey, the prior estimate of $6,000,000 has been revised to $7,925,000. 
  
II. Addressing the Cost Escalation Factors  
 
 We analyzed each cost factor above to determine the best course of action for using the 
funds projected to be available through 2008.   
 
A.  Revised Tire Pile Size Estimates    

 
To implement DEQ’s recommendation to the 2007 General Assembly, we contracted with a 

tire pile specialist to develop new DEQ pile estimating techniques.  This contractor then conducted 
94 tire pile “resurveys” while DEQ staff conducted the other 67.  The results of the resurvey are: 

 
      Estimated 

DEQ Region  # Piles  # Tires   Estimated Costs 
SWRO   12  165,000  $ 600,000 

 
WCRO  28  215,195  $ 825,000 

 
SCRO    3    13,730  $   50,000 

 
VRO   13  281,150  $ 825,000 

 
NRO   14  200,900  $ 700,000 

  
TRO   29  857,326          $ 2,600,000 
 
PRO   62  692,054          $ 2,325,000 

 
TOTAL  161          2,424,105          $ 7,925,000 

  
  
B.  Unit/Total Costs  
 
 The estimated total cost of $7,925,000 to cleanup the remaining 161 eligible tire piles was 
developed using an average cost of $200 per ton.  
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C. Newly Discovered Tire Piles (“New Finds”) 

 
Many of the piles remaining to be cleaned up have been on the Waste Tire Program list 

since 1993.  Simultaneously trying to accommodate any newly discovered tire piles “new finds” 
may be viewed as unfair to property owners that have been waiting for many years for cleanup.  
Accordingly, new finds will continue to be surveyed and certified by DEQ Regional Office staff as 
they are discovered, but the property owner will be notified that their pile may be cleaned up as a 
later priority.  A new find could be cleaned up sooner if it is determined that the pile is an imminent 
risk to human health and the environment. 
 
 This policy will leave unaddressed, however, any tire piles that would otherwise be eligible 
for cleanup.  For example, in the first six months of 2007, DEQ has discovered, surveyed and 
certified 16 additional waste tire piles, containing an estimated 260,000 tires at a projected cleanup 
cost of $700,000.   

 
Designation of a lower priority status would apply to landowners that are subject to illegal 

dumping. Generally, those tire piles have also been eligible for cleanup in the past, but adding them 
now to the certified pile list will result in ever- increasing costs.  New finds (including any illegal 
dumps) will now be segregated with a new numbering system in order to make the distinction.  In 
addition, new finds can also be addressed through local and State police enforcement actions, DEQ 
civil enforcement and by the individual property owners. 
  
III. Financial Management Decisions  
 
 While the $1 fee is still in effect, DEQ has implemented two financial management 
strategies to help avoid future Waste Tire Trust Fund cash flow difficulties: 
 
Separate the Waste Tire Trust Fund into two equal accounts. The Fund was separated into two 
accounts in April 2006: a Base Program to fund all administrative and End User Reimbursement 
Program costs, and a Cleanup Projects account to fund only the costs of tire pile cleanup activities. 
When the fee reverts back to $.50 on July 1, 2008, the Trust Fund will revert to a single account. 

 
Issue cleanup contracts only after cash for full payment has been received and encumbered. 
Rapid expenditures from the Fund in late 2005 resulted in the suspension of all 5 Clean Sweep 
contracts because revenue receipts did not match contractor payments. Later payments of these 
obligations resulted in the delayed payment of twenty (20) End User applications (a 6-week period 
in April-May, 2005) due to a low cash balance. 
 

These two actions will help to ensure the solvency of the Waste Tire Trust Fund by 
contracting only after funds are in-hand, and by using only Cleanup Program funds for cleanups. 
 

To implement the financial management decisions above, DEQ has developed a Prospective 
Cash Flow Planning Work Sheet, which projects revenues and expenses for both the Base Program 
and Cleanup Projects through 2009. The Waste Tire Trust Fund is projected to accrue an additional 
$4,300,000 for tire pile cleanups prior to when the tire recycling fee sunsets on July 1, 2008. 
   
IV.  Phase II Implementation Plan 
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 Based on the information presented above, we will be implementing the following steps: 
   
Step 1. Corrective Actions.  Before any new cleanup work begins, Corrective Actions are needed 
at several sites where work was undertaken during 2003-2005.  These include restoration work at 
several sites, removal of piles assembled in advance of the earlier Clean Sweep, and treating 
mosquito infestations (in conjunction with the State and local health departments) at piles near 
residences.  Funding for this work, estimated at $250,000, was encumbered in March 2007 and will 
not affect the $4.3 million projected to be available for additional tire pile cleanups. 
 
Step 2. Regional Clean Sweep Implementation Through December, 2008.  Using the regional 
cost estimates and spreadsheet forecasting, we determined that a Region by Region approach was 
more cost effective.  We further determined that undertaking the 5 Regions with less costly work  
(Northern-NRO; Valley-VRO; South Central-SCRO; West Central-WCRO and Southwestern-
SWRO) would allow DEQ to start the field work sooner and complete work over a much larger 
geographic area. 
 

 If funds become available as projected, the following implementation schedule is planned:   
 

Region   Contract Time Frame    
 
WCRO/SCRO  October 2007 

  SWRO   January 2008 
  NRO   April 2008 
  VRO   July 2008 
 

At this point, funds would become available to remove only half of the tires in one of the 
two larger cost regions (Tidewater-TRO and Piedmont-PRO).  TRO has been selected instead of 
PRO because $2.6 million was spent in PRO during Clean Sweep Phase I, whereas only $925,000 
was spent in TRO. 
   
    50% of the piles in TRO  December  2008 
 
 Note that the dates above are contract start dates and that procurement must begin at least 2 
months prior.  In addition, the traditional 12-month Time of Performance may be extended per 
Paragraph II B. in order to proceed “within the normal operational capacity of the selected 
contractor”.    
  
V. Fund Remaining Cleanups from Base Program Revenues 

 
In accordance with DEQ’s Waste Tire Management Plan, annual expenditures for the Base 

Program (End User Reimbursement Program, staffing, permitting, compliance and enforcement, 
and hauler registrations) are approximately $2.3 million. These services support the tire recycling 
infrastructure so that new waste tire piles are not created.  After funding the Base Program, 
approximately $100,000 to $200,000 per year (depending on revenue) is projected to be available 
for cleanups of eligible tire piles. 
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Once the work in Step 2 above is completed, DEQ proposes to return to addressing eligible 
tire piles as the Waste Tire Program did prior to the 2003 tire recycling fee increase.  This includes 
using one or more of the following: 
 

• elevated End User Reimbursement payments 
• demonstration projects 
• contracted cleanups on a sub-Regional level 
• targeted cleanups based on risk (i.e. the Big 5 Plan) 

 
Based on past cleanup history and with the amount of cleanup funding expected to be available 

after the tire recycling fee reverts back to $0.50 on June 30, 2008, it may take over 20 years to finish 
the cleanup of the remaining piles and any “new finds”.   
 
VII. Implementation Notifications  
 

This plan will be sent to the DEQ Regional Office Staff to notify them of the 
implementation sequence in order to provide accurate information to the public on the tire pile 
cleanup contract process.  In addition, DEQ will notify the pile owners of the projected time frames 
that we intend to begin cleaning up their tire piles. 
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Appendix  1.   Statewide Waste Tire Pile Database 

 
                      PILES 

ID NUMBER  COMMON NAME COUNTY REGION NUMBER TIRES REMAINING 
001001  Accomack LF. Accomack Tidewater 1  14,293  
001002  Bowser's Salvage Accomack Tidewater 1  45,037  
001003  Harman                                  Part  B Accomack Tidewater 1  20,000  
001004  Freddie Garage  Accomack Tidewater 1  95,434  
001008  Accomack LF_North Accomack Tidewater 1  22,968  
001059  Lunn Accomack Tidewater 1  3,333  
005080  Bratton's  (If Bridge is OK) Alleghany West Central 1  15,430  
005051  Tucker (Hiser) Alleghany West Central 1  4,170  
007003  B & N Salvage Amelia Piedmont 1  750  
009080  Gouldthorpe  Amherst South Central 1  6,560  
015002  Byrd Augusta Valley 1  37,550  
015058  Shenandoah Auto Salvage Augusta Valley 1  34,840  
019051  Scott /Snead Bedford West Central 1  2,160  
023053  Thomas                                   Part B Botetourt West Central 1  7,800  
023051  Luber/Ballard                           Part B Botetourt West Central 1  750  
023052  Horne Botetourt West Central 1  20,590  
029080  Dalton  Campbell South Central 1  3,540  
033055  Bevins     Caroline Northern 1  20,000  
033055  Harris                                      Part B Caroline Northern 1  44,600  
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035100  Affordable Mufflers/Halsey Carroll Southwest 1  2,400  
036080  Bragg Charles City Piedmont 1  3,500  
036001  Thorpe Charles City Piedmont 1  581  
036004  Hofmeyer Charles City Piedmont 1  1,000  
036005  Bear Island Charles City Piedmont 1  225  
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Appendix  1.   Statewide Waste Tire Pile Database 
 

                      PILES 
ID NUMBER  COMMON NAME COUNTY REGION NUMBER TIRES REMAINING 

036006  Brown Junk Yard Charles City Piedmont 1  22,218  
036007  Warriner Road Charles City Piedmont 1  2,528  
036008  Stallings Farm Charles City Piedmont 1  2,000  
036061  Evans I Charles City Piedmont 1  1,646  
036062  Wayside Road Charles City Piedmont 1  9,330  
037080  Royster Auto Salvage Charlotte South Central 1  3,630  
550006  Triple Decker Auto Parts Chesapeake Tidewater 1  11,160  
550019  Johnson's Mustangs Chesapeake Tidewater 1  57,980  
550024  A&B Used Auto Parts Chesapeake Tidewater 1  49,950  
550054  Rudy's Auto Parts Chesapeake Tidewater 1  17,660  
550055  Metro Auto Parts Chesapeake Tidewater 1  6,320  
550066  Al Rudd Auto Parts Chesapeake Tidewater 1  44,540  
550068  J&S Tire Chesapeake Tidewater 1  3,900  
550069  Earl's Used Auto Chesapeake Tidewater 1  10,000  
550070  Roberts Auto Parts (JRs) Chesapeake Tidewater 1  17,160  
550072  Gundacker Chesapeake Tidewater 1  18,000  
036063  Route 652 Charles City Piedmont 1  133  
041012  Seaboard Chesterfield Piedmont 1  100  
041069  Adamson Chesterfield Piedmont 1  500  
047055  Boldridge Farm   II Culpeper Northern 1  20,500  
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053002  Moody Dinwiddie Piedmont 1  267  
053004  Deckerhoff Dinwiddie Piedmont 1  5,083  
057004  Marvin Young's Garage Essex Piedmont 1  7,337  
057006  Winder/HWY 360 Essex Piedmont 1  8,179  
057052  Johnson Essex Piedmont 1  5,370  
061005  Jackson (Belvoir) Fauquier Northern 1  10,360  
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Appendix  1.   Statewide Waste Tire Pile Database 
 

                      PILES 
ID NUMBER  COMMON NAME COUNTY REGION NUMBER TIRES REMAINING 

063009  Quesenberry Prop. Floyd West Central 1  3,200  
065051  Beyer Fluvanna Valley 1  7,860  
067011  Hodges (Lloyd Hughes) Garage Franklin West Central 1  4,320  
067013  Gilley's  Mt. Farm                    Part B Franklin West Central 1  68,890  
067053  Underwood Franklin West Central 1  5,080  
067054  Hermes Franklin West Central 1  400  
069080  Pyles Frederick Valley 1  7,500  
069001  Hott Locked/Posted RO to Resurvey Frederick Valley 1  10,800  
073001  Dickey's Auto Salvage Gloucester Piedmont 1  6,500  
073050  Mileage Tire #2 Gloucester Piedmont 1  2,207  
075003  Perkinsville Goochland Piedmont 1  5,755  
075052  Britt Goochland Piedmont 1  6,803  
079050  Shifflett Greene Valley 1  10,810  
075080  K. McLean Goochland Piedmont 1  2,000  
081010  Cain's Auto Srvc Greensville Piedmont 1  2,000  
085005  Al's Auto Parts Hanover Piedmont 1  120,000  
085009  Auditorium Auto Parts, Inc. Hanover Piedmont 1  21,778  
085055  Dunn Hanover Piedmont 1  1,000  
085056  Hackney Hanover Piedmont 1  379  
085062  Woodberry Farm                     Part B Hanover Piedmont 1  11,556  
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085067  Pleasant View Rd Hanover Piedmont 1  15,321  
085068  Layne                                      Part B Hanover Piedmont 1  4,000  
087007  W E Robbins Henrico Piedmont 1  309  
087056  Beulah Henrico Piedmont 1  1,916  
087063  Evans II Henrico Piedmont 1  1,480  
087065  Oaklely's Lane Henrico Piedmont 1  132  
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Appendix  1.   Statewide Waste Tire Pile Database 
 

                      PILES 
ID NUMBER  COMMON NAME COUNTY REGION NUMBER TIRES REMAINING 

087066  Curles Neck                            Part B Henrico Piedmont 1  2,000  
087069  Hunters Knoll                          Part B Henrico Piedmont 1  2,500  
071051  Jeffers Giles West Central 1  780  
071052  Klotz Road Giles West Central 1  1,800  
071053  Doug's Auto Repair Giles West Central 1  6,010  
089052  Davis  Henry West Central 1  2,000  
095003  Moore's Road       Part B - Scattered James City Tidewater 1  500  
097001  SR 633                 Part B - Scattered King & Queen Piedmont 1  500  
097002  Pollard Auto Parts King & Queen Piedmont 1  22,449  
097005  Ed's Auto Parts King & Queen Piedmont 1  3,897  
101001  Aylett Tire Inc. King William Piedmont 1  5,150  
103002  Beane Lancaster Piedmont 1  1,930  
103006  Dodson's Garage  Part B - Scattered Lancaster Piedmont 1  111,693  
105050  Bill Ward Lee Southwest 1  27,860  
107001  Hickman Loudoun Northern 1  2,130  
109003  Walker         Louisa Northern 1  6,810  
109004  Daves' Auto Louisa Northern 1  20,000  
115002  Muse Dump          Part B - Scattered Mathews Piedmont 1  1,000  
115050  Mathews Salvage Mathews Piedmont 1  1,422  
119004  Hogge Junk Yard Middlesex Piedmont 1  53,050  
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119006  Taylor Middlesex Piedmont 1  944  
121003  Elliston Garage Montgomery West Central 1  1,070  
121005  Eperly Property Montgomery West Central 1  2,920  
121006  McCoy Garage Montgomery West Central 1  2,560  
121050  Esarry/Albee                           Part B Montgomery West Central 1  1,530  
125051  Brown Junk Yard Nelson Valley 1  4,000  
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Appendix  1.   Statewide Waste Tire Pile Database 
 

                      PILES 
ID NUMBER  COMMON NAME COUNTY REGION NUMBER TIRES REMAINING 

121006  McCoy Garage Montgomery West Central 1  2,560  
121050  Esarry/Albee                           Part B Montgomery West Central 1  1,530  
125051  Brown Junk Yard Nelson Valley 1  4,000  
127080  Ellis New Kent Piedmont 1  20,000  
127002  Golden Wheel Salvage New Kent Piedmont 1  1,000  
127003  Goodall New Kent Piedmont 1  420  
127007  Philbates Auto Wrecking, Inc. New Kent Piedmont 1  22,934  
127008  Gardner New Kent Piedmont 1  2,400  
127064  Pine Fork Road                       Part B New Kent Piedmont 1  1,500  
710012  Ingrams Norfolk Tidewater 1  334,490  
131060  Northampton Co. LF Northampton Tidewater 1  8,058  
133004  Wildy Northumberland Piedmont 1  3,000  
133005  Tire Fire Site  Northumberland Piedmont 1  1,000  
125080  Wood's Garage Page Valley 1  5,000  
740002  Storaway #1060 Portsmouth Tidewater 1  2,500  
740051  Storaway #1096,1103/With 740002 Portsmouth Tidewater 1    
145002  Morris                                      Part B Powhatan Piedmont 1  24,000  
145053  Hicks - Powhatan Powhatan Piedmont 1  4,445  
149007  Robert Williams Prince George Piedmont 1  10,000  
149054  Heretick                                   Part B Prince George Piedmont 1  102,760  
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153005  Statewide Prince William Northern 1  29,960  
155005  Dickerson Estate                     Part B Pulaski West Central 1  100  
155008  Hudson Property  Pulaski West Central 1  30,240  
155051  Albert Pulaski West Central 1  1,250  
760007  Hickory Hill LF Richmond City Piedmont 1  5,000  
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                      PILES 
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159004  SR638 /Pittts Richmond Co. Piedmont 1  6,700  
770056  Farris Roanoke City West Central 1  300  
770059  Baker Ave Roanoke City West Central 1  215  
770061  Breckenridge Roanoke City West Central 1  26,660  
161053  Jones  Roanoke Co. West Central 1  450  
161054  Greer/Bond Roanoke Co. West Central 1  1,010  
161055  Preston Roanoke Co. West Central 1  3,510  
165001  Custer's Wrecking Yard Rockingham Valley 1  94,130  
165050  Custer's Rockingham Valley 1  32,800  
165055  Loker Rockingham Valley 1  30,400  
165056  MacKenzie Rockingham Valley 1  2,820  
167050  B& B Auto Russell Southwest 1  4,050  
167051  Paul Vencill Russell Southwest 1  4,660  
169050  Hilton Trucking Scott Southwest 1  14,520  
171052  Lear Shenandoah Valley 1  2,640  
173001  D & J Auto Smyth Southwest 1  11,130  
173008  Taylor/Lambert Junkyard Smyth Southwest 1  11,750  
173051  Jack Billings Smyth Southwest 1  68,180  
175008  All American Auto Southampton Tidewater 1  20,768  
175010  Davis Garage Southampton Tidewater 1  15,936  
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175011  Chapman Property Southampton Tidewater 1  7,355  
175012  Courtland USA Southampton Tidewater 1  5,059  
175051  Brown/Darden Southampton Tidewater 1  18,395  
177057  Borders (Action)Auto  Spotsylvania Northern 1  5,840  
177004  Redmond  (Scott) Spotsylvania Northern 1  15,700  
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177080  Naylor, Inc  Spotsylvania Northern 1  20,000  
179001   K & M Prop. 2 Stafford Northern 1  2,600  
179005  Heflin Stafford Northern 1  1,340  
179002  K & M Prop. 1 Stafford Northern 1  250  
175080  Wilson Southampton Tidewater 1  780  
800010  Gentry Used Parts Part B -Scattered Suffolk Tidewater 1  5,000  
800018  McKinney's Auto Parts Suffolk Tidewater 1  750  
183055  Woody's Garage Sussex Piedmont 1  6,477  
185006  Farmer Prop. Tazewell Southwest 1  1,170  
185050  H Vencill Tazewell Southwest 1  2,220  
195080  H C Roberts, Jr                       Part B Wise Southwest 1  15,888  
197051  Holston Junkyard Wythe Southwest 1  732  

 


